

Updated Implementation Timeline



Target Dates for Completion

Milestone	Planned Date	Outstanding Tasks
Success Markers Workshops	June/July	Success Marker Engagement Team completes training
Go-Live	June	
Predictive Data Complete	Late May	Institution Reports validated, Predictive Model configured
Workflow and Process Conversations	May	Discuss updates and changes to current processes such as note taking.
Training Onsite II- Additional Groups on Campus	Last week of April/First week of May	Decide on participants- Steering committee- general overview + Engagement Teams – More detail
Institution Reports	Late April	Analytics complete, internal validation complete
Configurations & Permissions Final in Production Site	April	Production Site available
Production Site Build	April	Validation complete
Select faculty pilot group(s)	April- Tentative	
Continued Validation of Training Site	March	
Configurations & Permissions Final in Training Site	March	Incorporation of specialist feedback

UW-Oshkosh's Phased Approach

Starting with Features that Are Prioritized and Easy to Implement



User Base by Phase

Phase I

- UARC
- SSS
- LLCE

Phase I A.

- Faculty pilots

Phase II

- Full Faculty
- ADAs- or shortly after full faculty rollout (Phase II A.)



Platform Prioritization

Advising Management Features & Functions

- Advising Availabilities
- Advising Center/Kiosk
- Advising Summary Reports
- Appointment Campaigns
- Notes
- Search
- Text/Email Communication
- Advisor Scheduling appointments